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This Week 

•  Plan/Install MPC-Ex FEM installation platform 
•  Continue F/VTX commissioning  
•  Tech Support for Run 14 as required 
•  Replace MuTr mainframe 
•  Support for sPHENIX efforts as required 
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Next Week 

•  Plan/Install MPC-Ex FEM installation platform 
•  Continue F/VTX commissioning  
•  Begin Run 14 
•  Tech Support for Run 14 as required 
•  Support for sPHENIX efforts as required 
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VTX/FVTX commissioning 

Commissioning Tests continue 



Mechanical installation complete 
Services connected 
Rack assembly & FEM assembly in progress 
 

MPC-Ex Initial (Partial) Installation 
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Need a custom 
Scaffold platform to install 
FEM boxes in this area 
 
Scaffold to use standard 5 – 6 
ft long planks with safety rails 
and kick plates supported by 
unistrut legs cross braced . 
Access from mid EC platform 
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sPHENIX Prototype Beam Test @Fermilab  

Test of combined EMCAL and HCAL  prototypes 
at Fermilab in Feb 2014 

1/30/2014 



1/30/2014 8 

sPHENIX Modeling 
support for 

updated MIE 

sPHENIX 
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ePHENIX 

Plan View 

Elevation View 
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GMH Tasks: 
 

Simple Manual Distribution Panel 
 

System almost completed.  
Will be ready for run 14 

Need to complete Analyzer piping 
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Remaining 2013 Shutdown Schedule   

Start Flammable gas flow     Done 
Close shield wall, install radiation interlocks and prepare for run 14  Done 
Pre-run commissioning and detector prep testing for run 14   12/9-1/31/2014 
Start run 14      2/3/2014 
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Safety and Security PHENIX Annual Safety Review: Action Items 

•  Provide a procedure to test the window washer interlocks (Lynch Jan 15, 2014)     
Done 

•  Add (load limit) weight postings on the new gratings covering the cables adjacent 
to the sill (Phillips/Lynch Jan 15, 2014) 
Done 

•  Complete the platform gates installation (Phillips Jan 15, 2014)  
Dave is still working on this, (hopefully to finish this week?)  (Note: this is not 
required for run start sign off 

•  Provide the new flammable gases leak rates (Pisani, Jan 10, 2014)  
Done 

•  Provide the updated gas usage quantities (Pisani Jan 10, 2014)  
Done   

•  Add a caution sign not to overfill the NOVEC bottles (Pisani Jan 10, 2014)  
Done 

•  Carry out the Blue Sheeting (CAS, Phillips Feb 1, 2013)  
Done 
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Safety and Security PHENIX Annual Safety Review: Action Items (Continued) 

•  Document the new ethane installation and leak and pressure testing (Biggs Jan 15, 
2014)  
Carter will work on this next week, it may carry over for a few weeks until the 
trailer is delivered. After the trailer is delivered and installed, but before we 
switch the trailer on we will have a walk thru with the appropriate safety 
personnel, Mike Gaffney et. al. We expect to start the run with the existing 12 
packs supplying the ethane, until all approvals are in place. (Note: this is not 
required for run start sign off) 

•  Provide updated sweep procedures (Sampson Jan 15, 2014)   
Done 

•  Carry out an inspection of the installed platform gates (Cirnigliaro Feb 1, 2014)  
Dave must schedule the carpenters to finish this work then Cirnigliaro can do his 
walk thru. (Next week ??) 

General: 

•  Update the PHENIX ECR. (Craner, Jan 15, 2014)   
Done 

•  Update the PHENIX work plan if necessary (Cirnigliaro Jan 15, 2014)  
Done. 
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Safety and Security PHENIX Annual Safety Review: Action Items (Continued) 

•  Carry out a magnetic safety review (Phillips Jan 10, 2014)  
Done 

•  A walk through of the PHENIX detector prior to introduction of flammable gas. 
(Makdisi et al Jan 10, 2014)  
Done, See next page for action items from walkthru 

•  Update the documented work procedures. (Lynch Continuing)  
There is only one procedure needing updating (MuID gas OPS) I have done a 
preliminary review and made some minor corrections, Rob has it next. Expect to 
have update completed by end of next week, 1/24/14. No other mandatory 
updates due in 2014, but will continue to monitor procedures and make updates if 
the need arises. (Note: this is not required for run start sign off) 

•  Establish trained PHENIX watch shifts. (O’Brien Jan 10, 2014)  
Done 
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Checklist Item # Initial Title * Description Of Check-Off List Item Priority 
CK-PHENIX-14-01  ESRC All relevant ESRC action items closed. Pre start  
CK-PHENIX-14-02  LE IR: Dumb Waiter inspection date due 

end of January 
Pre start 

CK-PHENIX-14-03  EC IR: Either remove the temporary plastic 
hoses or use fasteners other than cable 
ties. 

Pre start 

CK-PHENIX-14-04  EC IR: Install fire wire on the MPC racks Pre start 
CK-PHENIX-14-05  EC IR: Need additional plastic covers to the 

MPC Low voltage connections. 
Pre start 

CK-PHENIX-14-06  EC IR: Look to mitigate the open rack doors 
due to interference from cables. 

Post start 

CK-PHENIX-14-07  EC GMH: Remove the TEC xenon recovery 
system. 

Post Start 

CK-PHENIX-14-08  EC GMH: Remove the plastic line labeled 
DC CO2.  

Post Start 

CK-PHENIX-14-09  MCR 
GL 

Check off list is complete Pre start 

 
 
 

Walkthru Action Items 

Done 
 
Done 
 
Done 
 
Done 
 
Done 
 
Working on it 
 
To do list 
 
Done 
 
Done 
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2014 planned Technical Support and Shutdown Activities 

Support for run 14      2/3-2/25/2014 
Support for sPHENIX prototype tests at FermiLab   1/21-2/25/2014 
Procure & Fabricate parts for MPC-Ex North and South   1/1/2014-6/30/2014 
Assemble & test MPC-Ex South, ready for installation   3/1-7/1/2014 
Assemble & test MPC-Ex North, ready for installation   7/1-9/25/2014   
Start of Shutdown Tasks (purge flammable gas, disassemble and  

stow shield wall, remove collars, move EC to AH, Move  
MMS south, etc.)      7/1 – 7/18/2014 

Install scaffolding in Sta 1 South     7/25/2014 
Remove MPC-Ex prototype, Install new MPC-Ex South   7/28-8/22/2014 
Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1  

South, as necessary      7/28-8/22/2014 
Remove scaffolding from sta 1 south, Move CM South   8/25/2014 
Install scaffolding in Sta 1 North     8/26-8/29/2014 
Prep MPC-Ex North installation area     9/1-9/26/2014 
Install new MPC-Ex North     9/29-10/17/2014 
Remove Sta 1 North scaffolds, Move CM North    10/20-10/24/2014   
Other detector support      TBD 
Infrastructure Maintenance and Improvement    TBD 
Decommissioning of obsolete PHENIX detector equipment   TBD 
sPHENIX Support      on-going 
End of Shutdown Tasks (Move MS north, roll in EC , install collars, 

remove 10 ton cart, plates and manlifts, build shield wall, etc.)  10/27-11/26/2014 
Pink/White/Blue Sheets      1/17/2014 
End of Shutdown Party      ???? 
Start Flammable gas flow     ???? 
Close shield wall, install radiation interlocks and prepare for run 14  12/31/2014 
Start run 15      1/2/2015 
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PHENIX Safety and Security 

From Ray Karol: 
 
1.  Laptop Batteries -  Verify that your laptop has a date tag on the battery, if not please note 
this date for future reference. The Communnicatons and Electronic Support Group should be 
tagging the lap tops on the date that an original or replacement battery is installed in the 
laptop. 
  
If any battery is 3 years old or if the battery no longer holds a charge for a reasonable time, 
it must be replaced to prevent a potential fire from over charging.  
  
If you have a MACBOOK/MACBOOK Pro, 5 years for battery replacement is acceptable.  
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Safety and Security 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

1/23/14 Non-
Reportable 

All incoming telephone service to BNL was down as the result of an apparent service provider outage. BNL phones 
had " in house" capabilities and the Emergency line was functioning. ITD was in contact with the carrier and worked 
with them to restore service as quickly as possible.  ITD confirmed all Lab phones were back on line as of 4:30 am on 
1/24/14.  (Event Link) 

1/23/14 Non-
Reportable 

A vehicle hit a sign at the median near the main gate and left the scene. There was minor damage to the sign.  (Event 
Link) 

1/22/14 Non-
Reportable 

Site Superintendent responded to a call while BNL was shutdown due to the snow storm that the nitrogen pressure 
relief valve at Building 734 lifted.  (Event Link) 

1/22/14 Non-
Reportable 

During snow removal, a snow plow hit Building 575. This caused minor damage to building, but no damage to the 
plow. There were no injuries.  (Event Link) 

1/19/14 SC-4 On January 19, 2014, at the NSLS-II Booster facility, the P2 interlock tripped at about 2330 hours which 
was determined to be caused by a worker unintentionally depressing the P2 emergency stop. As a result of the 
Personnel Protection System (PPS) trip, Booster commissioning was halted until the cause of the trip was identified 
and corrected.  While evaluating the cause of the event and readying the systems for restart, two A chain door 
switches on the Injector Service Area to P2 interlocked door were found to be stuck in the closed position.  It was 
determined that shims added to the door to ensure the switch contacts were engaged were not properly sized and 
due to repeated closing of the doors the shims damaged the mechanical actuators for the switches. The mechanical 
actuators for the switches have been replaced. There was no radiation exposure or injury due to this condition. An 
investigation was initiated.  (Event Link) 

Recent Injuries  

None 

Injury Status:  
FY14 YTD:  DART – 5, TRC – 8, First Aid – 20 
FY13:          DART – 14, TRC – 37, First Aid – 53 
FY12:          DART – 19, TRC – 38, First Aid – 69 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Run 14 Starts Next Week! 

NFL Super Bowl XLVIII 
This Sunday,, 6:30 PM on FOX 

 
 
 

Seattle 
Seahawks 

Denver 
Broncos 

VS. 

My prediction:  Denver 35   Seattle 27 


